



**DEPARTMENT OF ENERGY**  
**Federal Energy Regulatory Commission**

**[Docket No. CP15-490-000]**

**Delfin LNG LLC; Notice of Request for Extension of Time**

Take notice that on July 15, 2022, Delfin LNG LLC (Delfin) requested that the Federal Energy Regulatory Commission (Commission) grant an extension of time (2022 Extension of Time Request), until September 28, 2023, to construct and place into service the facilities that were authorized in the original certificate authorization issued on September 28, 2017 (Certificate Order).<sup>1</sup> The Certificate Order authorized certain “onshore facilities” that would be used exclusively to transport natural gas to Delfin’s deepwater port “offshore facilities” (collectively, the Project) in federal waters offshore Louisiana. The onshore facilities would be used to meet the requirements of the customers of the offshore facilities. The Commission subsequently has granted three, successive one-year extensions of this in-service timing condition, with the result that the facilities currently are required to be made available for service by September 28, 2022.<sup>2</sup>

In its 2022 Extension of Time Request, Delfin states that it has made significant progress in developing the Project. Delfin asserts that the market for LNG is strong with the current geopolitical importance of the Ukraine invasion and the initiative of the European Union to increase deliveries of U.S LNG to Europe. Additionally, Delfin states that the Project remains commercially viable with a binding LNG sale and purchase agreement with Vitol Spa for 0.5 million metric tonnes per annum (mtpa) of LNG delivered free on-board at the Delfin LNG deepwater port, for 15 years. Moreover, Delfin explains that it has continued to work to develop the Project by completing the Front End Engineering and Design for the construction of the Floating LNG vessels (FLNGV). Delfin states the project consists of 4 separate floating FLNGV, and only requires 2.0 to 2.5 mtpa of LNG for the long-term off-take contracts to support a final investment (FID) and begin construction of the first FLNGV. Moreover, Delfin affirms that FID for the first FLNGV is on schedule for the end of the year. Accordingly, Delfin requests an extension of time until September 28, 2023 to complete construction of the onshore facilities and place them into service.

This notice establishes a 15-calendar day intervention and comment period deadline. Any person wishing to comment on Delfin’s request for an extension of time may do so. No reply comments or answers will be considered. If you wish to obtain legal

---

<sup>1</sup> *Delfin LNG LLC*, 160 FERC ¶ 61,130 (2017).

<sup>2</sup> *Delfin LNG LLC*, Docket No. CP15-490-000 (July 8, 2019) (delegated order) (July 2019 Extension Order)., *Delfin LNG LLC*, Docket No. CP15-490-000 (July 15, 2020) (delegated order) (July 2020 Extension Order)., *Delfin LNG LLC*, Docket No. CP15-490-000 (June 30, 2021) (delegated order) (July 21 Extension Order).

status by becoming a party to the proceedings for this request, you should, on or before the comment date stated below, file a motion to intervene in accordance with the requirements of the Commission's Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for extensions of time to complete construction for Natural Gas Act facilities when such requests are contested before order issuance. For those extension requests that are contested,<sup>3</sup> the Commission will aim to issue an order acting on the request within 45 days.<sup>4</sup> The Commission will address all arguments relating to whether the applicant has demonstrated there is good cause to grant the extension.<sup>5</sup> The Commission will not consider arguments that re-litigate the issuance of the certificate order, including whether the Commission properly found the project to be in the public convenience and necessity and whether the Commission's environmental analysis for the certificate complied with the National Environmental Policy Act.<sup>6</sup> At the time a pipeline requests an extension of time, orders on certificates of public convenience and necessity are final and the Commission will not re-litigate their issuance.<sup>7</sup> The OEP Director, or his or her designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, The Commission provides all interested persons an opportunity to view and/or print the contents of this document via the Internet through the Commission's Home Page (<http://www.ferc.gov>) using the "eLibrary" link. Enter the docket number excluding the last three digits in the docket number field to access the document. At this time, the Commission has suspended access to Commission's Public Reference Room, due to the proclamation declaring a National Emergency concerning the Novel Coronavirus Disease (COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC at [FERCOnlineSupport@ferc.gov](mailto:FERCOnlineSupport@ferc.gov) or call toll-free, (886) 208-3676 or TTY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and interventions in lieu of paper using the "eFiling" link at <http://www.ferc.gov>. Persons unable to file electronically should submit an original and three copies of the protest or

---

<sup>3</sup> Contested proceedings are those where an intervenor disputes any material issue of the filing. 18 CFR 385.2201(c)(1) (2019).

<sup>4</sup> *Algonquin Gas Transmission, LLC*, 170 FERC ¶ 61,144, at P 40 (2020).

<sup>5</sup> *Id.* at P 40.

<sup>6</sup> Similarly, the Commission will not re-litigate the issuance of an NGA section 3 authorization, including whether a proposed project is not inconsistent with the public interest and whether the Commission's environmental analysis for the permit order complied with NEPA.

<sup>7</sup> *Algonquin Gas Transmission, LLC*, 170 FERC ¶ 61,144, at P 40 (2020).

intervention to the Federal Energy Regulatory Commission, 888 First Street, NE,  
Washington, DC 20426.

Comment Date: 5:00 pm Eastern Time on, August 5, 2022.

Dated: July 21, 2022.

**Debbie-Anne A. Reese,**  
*Deputy Secretary.*

[FR Doc. 2022-16120 Filed: 7/26/2022 8:45 am; Publication Date: 7/27/2022]