



DEPARTMENT OF ENERGY

Federal Energy Regulatory Commission

[Docket No. CP21-465-004]

Driftwood Pipeline, LLC; Notice of Request for Extension of Time

Take notice that on November 13, 2024, Driftwood Pipeline, LLC (Driftwood Pipeline) requested that the Commission grant an extension of time, until October 21, 2027, to construct and place into service its Line 200 and Line 300 Project (Project), located in Beauregard and Calcasieu Parishes, Louisiana, as authorized in the April 21, 2023 Order Issuing Certificate (Order).¹ The Order required Driftwood Pipeline to complete construction of the Project and make it available for service within two years of the date of the Order, or by April 21, 2025.

Driftwood Pipeline states that it has experienced delays resulting from unforeseen circumstances, including litigation delays from an appeal of the Certificate Order in the United States Court of Appeals for the District of Columbia Circuit and uncertainty associated with impending changes in company leadership and other personnel related to a change in ownership of Driftwood Pipeline's parent company. Driftwood Pipeline states that these issues further complicated efforts to reach a final investment decision, and thus additional time is required for completing construction of the Project and placing it into service.

This notice establishes a 15-calendar day intervention and comment period deadline. Any person wishing to comment on Driftwood Pipeline's request for an

¹ *Driftwood Pipeline LLC*, 183 FERC ¶ 61,049 (2023), as amended, *Driftwood Pipeline LLC*, Errata Notice, Docket Nos. CP21-465-000, *et al.* (May 2, 2023).

extension of time may do so. No reply comments or answers will be considered. If you wish to obtain legal status by becoming a party to the proceedings for this request, you should, on or before the comment date stated below, file a motion to intervene in accordance with the requirements of the Commission's Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and the Regulations under the Natural Gas Act (NGA) (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for extensions of time to complete construction for NGA facilities when such requests are contested before order issuance. For those extension requests that are contested,² the Commission will aim to issue an order acting on the request within 45 days.³ The Commission will address all arguments relating to whether the applicant has demonstrated there is good cause to grant the extension.⁴ The Commission will not consider arguments that re-litigate the issuance of the certificate order, including whether the Commission properly found the project to be in the public convenience and necessity and whether the Commission's environmental analysis for the certificate complied with the National Environmental Policy Act.⁵ At the time a pipeline requests an extension of time, orders on certificates of public convenience and necessity are final and the Commission will not re-

² Contested proceedings are those where an intervenor disputes any material issue of the filing. 18 CFR 385.2201(c)(1).

³ *Algonquin Gas Transmission, LLC*, 170 FERC ¶ 61,144, at P 40 (2020).

⁴ *Id.* at P 40.

⁵ Similarly, the Commission will not re-litigate the issuance of an NGA section 3 authorization, including whether a proposed project is not inconsistent with the public interest and whether the Commission's environmental analysis for the permit order complied with NEPA.

litigate their issuance.⁶ The Director of the Office of Energy Projects, or his or her designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the Commission provides all interested persons an opportunity to view and/or print the contents of this document via the Internet through the Commission's Home Page (<http://www.ferc.gov>). From the Commission's Home Page on the Internet, this information is available on eLibrary. The full text of this document is available on eLibrary in PDF and Microsoft Word format for viewing, printing, and/or downloading. To access this document in eLibrary, type the docket number excluding the last three digits of this document in the docket number field.

User assistance is available for eLibrary and the Commission's website during normal business hours from FERC Online Support at (202) 502-6652 (toll free at 1-866-208-3676) or email at ferconlinesupport@ferc.gov, or the Public Reference Room at (202) 502-8371, TTY (202) 502-8659. E-mail the Public Reference Room at public.referenceroom@ferc.gov.

The Commission strongly encourages electronic filings of comments in lieu of paper using the "eFile" link at <http://www.ferc.gov>. In lieu of electronic filing, you may submit a paper copy which must reference the Project docket number.

To file via USPS:

Debbie-Anne A. Reese, Secretary

Federal Energy Regulatory Commission

888 First Street NE

⁶ *Algonquin Gas Transmission, LLC*, 170 FERC ¶ 61,144, at P 40 (2020).

Washington, DC 20426

To file via any other courier:

Debbie-Anne A. Reese, Secretary

Federal Energy Regulatory Commission

12225 Wilkins Avenue

Rockville, Maryland 20852

The Commission's Office of Public Participation (OPP) supports meaningful public engagement and participation in Commission proceedings. OPP can help members of the public, including landowners, environmental justice communities, Tribal members and others, access publicly available information and navigate Commission processes. For public inquiries and assistance with making filings such as interventions, comments, or requests for rehearing, the public is encouraged to contact OPP at (202) 502-6595 or OPP@ferc.gov.

Comment Date: 5 p.m. eastern time on December 5, 2024.

Dated: November 20, 2024.

Debbie-Anne A. Reese,

Secretary.