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Delfin LNG LLC; Notice of Request for Extension of Time

Take notice that on June 30, 2021, Delfin LNG LLC (Delfin) requested that the 

Federal Energy Regulatory Commission (Commission) grant an extension of time, until 

September 28, 2022, to construct and place into service the facilities that were authorized 

in the original certificate authorization issued on September 28, 2017 (Certificate Order).1  

The Certificate Order authorized certain “onshore facilities” that would be used 

exclusively to transport natural gas to Delfin’s deepwater port “offshore facilities” 

(collectively, the Project) in federal waters offshore Louisiana.  The onshore facilities 

would be used to meet the requirements of the customers of the offshore facilities.  The 

Certificate Order required Delfin to construct and place the facilities in service by 

September 28, 2019.

Delfin states that on June 21, 2019, it requested an extension of time until March 

28, 2023 to complete the construction of the onshore facilities in conjunction with 

construction of the offshore facilities.  Delfin states that on July 8, 2019, the 

Commission’s Office of Energy Projects granted an extension of time until September 28, 

2020 to construct the onshore facilities and make them available for service. 

On June 25, 2020, Delphin requested an extension of time until September 28, 

2021 to continue to construct the onshore facilities.  Delphin explains that it was 

continuing to work to develop the Project, however, a variety of factors complicated the 

1 Delfin LNG LLC, 160 FERC ¶ 61,130 (2017).
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task of negotiating offtake agreements with potential customers.  Delfin states that on July 

15, 2020, via delegated order, the Commission granted an extension of time until 

September 28, 2021 to construct the onshore facilities and make them available for 

service. (2020 Extension)   

 Delfin states that since the 2020 Extension, it has continued to work to develop the 

Project.  Additionally, Delfin asserts that economic conditions are recovering from the 

global coronavirus pandemic, and the spot and short-term market for the LNG have 

significantly improved.  Delfin views these developments as a precursor for an improved 

longer-term market, which it asserts will support long-term LNG offtake contract(s).  

Accordingly, applicants request an extension of time until September 28, 2022 to 

complete construction of the onshore facilities and place them into service.  

This notice establishes a 15-calendar day intervention and comment period 

deadline.  Any person wishing to comment on Delfin’s request for an extension of time 

may do so.  No reply comments or answers will be considered.  If you wish to obtain legal 

status by becoming a party to the proceedings for this request, you should, on or before the 

comment date stated below, file a motion to intervene in accordance with the requirements 

of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and 

the Regulations under the Natural Gas Act (18 CFR 157.10).2  

As a matter of practice, the Commission itself generally acts on requests for 

extensions of time to complete construction for Natural Gas Act facilities when such 

requests are contested before order issuance.  For those extension requests that are 

2 Only motions to intervene from entities that were party to the underlying 
proceeding will be accepted.  Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at 
P 39 (2020).



contested,3 the Commission will aim to issue an order acting on the request within 45 days.4  

The Commission will address all arguments relating to whether the applicant has 

demonstrated there is good cause to grant the extension.5  The Commission will not consider 

arguments that re-litigate the issuance of the certificate order, including whether the 

Commission properly found the project to be in the public convenience and necessity and 

whether the Commission’s environmental analysis for the certificate complied with the 

National Environmental Policy Act.6   At the time a pipeline requests an extension of time, 

orders on certificates of public convenience and necessity are final and the Commission will 

not re-litigate their issuance.7 The OEP Director, or his or her designee, will act on all of 

those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,

The Commission provides all interested persons an opportunity to view and/or print the

contents of this document via the Internet through the Commission’s Home Page

(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the

last three digits in the docket number field to access the document. At this time, the

Commission has suspended access to Commission's Public Reference Room, due to the

3 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

4 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

5 Id. at P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

7 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



proclamation declaring a National Emergency concerning the Novel Coronavirus Disease

(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC at

FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-8659.

The Commission strongly encourages electronic filings of comments, protests and 

interventions in lieu of paper using the “eFiling” link at http://www.ferc.gov.  Persons 

unable to file electronically should submit an original and three copies of the protest or 

intervention to the Federal Energy Regulatory Commission, 888 First Street, NE, 

Washington, DC 20426.  

Comment Date: 5:00 pm Eastern Time on, July 22, 2021.

Dated: July 7, 2021.

Kimberly D. Bose,

Secretary.
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