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Port Arthur LNG, LLC, Port Arthur Pipeline, LLC; Notice of Request for 
Extension of Time

Take notice that on July 28, 2022, Port Arthur LNG, LLC (PALNG) and Port 
Arthur Pipeline, LLC (PAPL), (together Port Arthur or the Applicants), requested that the 
Federal Energy Regulatory Commission (Commission) grant an extension of time until 
June 18, 2028, to complete construction and make the Liquefaction Project, the Louisiana 
Connector Project, and the Texas Connector Project available for service, as authorized in 
the April 18, 2019 Order Granting Authorizations Under Sections 3 and 7 of the Natural 
Gas Act (Authorization Order)1 and as amended in the October 15, 2020 (Order 
Amending Certificate)2   

The Applicants state that since the Authorization Order was issued in 2019, Port 
Arthur has worked diligently to develop the Liquefaction Project, Texas Connector 
Project, and Louisiana Connector Project.  PALNG has obtained all federal, state, and 
local authorizations necessary for construction of the Liquefaction Project facilities, and 
has taken concrete steps toward construction of the Liquefaction Project.  The applicants 
assert that PAPL is fully subscribed and entered into 20-year precedent agreements with 
PALNG for 100 percent of the capacity on both the Louisiana Connector and Texas 
Connector Projects.

Mostly due to the unforeseeable impacts of the COVID-19 pandemic, the 
Applicants have encountered unanticipated circumstances that have prevented them from 
meeting the construction and in-service deadlines established in the Authorization Order.  
Port Arthur requests to extend the deadline to construct and place the project facilities in 
service and affirms that no significant changes in circumstances exist that threaten the 
commercial viability of the projects.

This notice establishes a 15-calendar day intervention and comment period 
deadline.  Any person wishing to comment on FLNG’s request for an extension of time 
may do so.  No reply comments or answers will be considered.  If you wish to obtain 
legal status by becoming a party to the proceedings for this request, you should, on or 

1 Port Arthur LNG, LLC, et. al. 167 FERC ¶ 61,052 (2019) (Authorization Order).  
The Authorization Order describes the various locations in Texas and Louisiana where 
the approved facilities are to be located. 

2 Port Arthur Pipeline, LLC, 173 FERC ¶ 61,073 (2020).  The Order Amending 
Certificate amended the certificate for the Louisiana Connector Project in 2020 to allow 
PAPL to add three new interconnections and relocate the site of the approved compressor 
station and interconnection.  Ordering Para. (H) provides that “[PAPL] shall complete 
construction of the proposed facilities and make them available for service within the 
timeframe conditioned in the [Authorization Order].”
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before the comment date stated below, file a motion to intervene in accordance with the 
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).  

As a matter of practice, the Commission itself generally acts on requests for 
extensions of time to complete construction for Natural Gas Act facilities when such 
requests are contested before order issuance.  For those extension requests that are 
contested,3 the Commission will aim to issue an order acting on the request within 45 
days.4  The Commission will address all arguments relating to whether the applicant has 
demonstrated there is good cause to grant the extension.5  The Commission will not 
consider arguments that re-litigate the issuance of the certificate order, including whether 
the Commission properly found the project to be in the public convenience and necessity 
and whether the Commission’s environmental analysis for the certificate complied with 
the National Environmental Policy Act.6  At the time a pipeline requests an extension of 
time, orders on certificates of public convenience and necessity are final and the 
Commission will not re-litigate their issuance.7  The OEP (spell out) Director, or his or 
her designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the 
Commission provides all interested persons an opportunity to view and/or print the 
contents of this document via the Internet through the Commission’s Home Page 
(http://www.ferc.gov) using the “eLibrary” link.  Enter the docket number excluding the 
last three digits in the docket number field to access the document.  At this time, the 
Commission has suspended access to Commission's Public Reference Room, due to the 
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease 
(COVID-19), issued by the President on March 13, 2020.  For assistance, contact FERC 
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and 
interventions in lieu of paper using the “eFile” link at http://www.ferc.gov.  Persons 
unable to file electronically may mail similar pleadings to the Federal Energy Regulatory 
Commission, 888 First Street, NE, Washington, DC 20426.  Hand delivered submissions 

3 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1) (2019).  

4 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).

5 Id. at P 40.

6 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 
authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

7 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



in docketed proceedings should be delivered to Health and Human Services, 12225 
Wilkins Avenue, Rockville, Maryland 20852.

Comment Date: 5:00 pm Eastern Time on August 17, 2022.

Dated: August 2, 2022.

Kimberly D. Bose,
Secretary.
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