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Transcontinental Gas Pipe Line Company, LLC;Notice of Request for Extension of 

Time

Take notice that on March 25, 2025, Transcontinental Gas Pipe Line Company, 

LLC (Transco) requested that the Commission grant an extension of time, until March 26, 

2026, to complete its Ship Shoal 246 to Ship Shoal 242 Abandonment Project (Project) 

located offshore Louisiana as authorized in the Order Authorizing Abandonment (Order).1  

The Order required Transco to complete abandonment of the Project facilities within one 

year of the date of the Order, or by March 26, 2025.

Transco states that difficulties during pigging operations and issues isolating the 

section of pipeline to be abandoned led to unforeseen delays in the Project.  Transco states 

that a malfunctioning isolating valve at the end of the line had to be removed and replaced 

with a line stop fitting to achieve isolation of the pipeline to be abandoned.  Additionally, 

Transco states that vessel availability issues, adverse weather, and the complexities of pig 

troubleshooting, ultimately made it impossible to complete the Project within the 

originally prescribed timeframe.

This notice establishes a 15-calendar day intervention and comment period 

deadline.  Any person wishing to comment on Transco’s request for an extension of time 

may do so.  No reply comments or answers will be considered.  If you wish to obtain legal 

1 Transcontinental Gas Pipe Line Company, LLC, 186 FERC ¶ 62,158 (2024).
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status by becoming a party to the proceedings for this request, you should, on or before the 

comment date stated below, file a motion to intervene in accordance with the requirements 

of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and 

the Regulations under the Natural Gas Act (NGA) (18 CFR 157.10).  

As a matter of practice, the Commission itself generally acts on requests for 

extensions of time to complete construction for NGA facilities when such requests are 

contested before order issuance.  For those extension requests that are contested,2 the 

Commission will aim to issue an order acting on the request within 45 days.3  The 

Commission will address all arguments relating to whether the applicant has demonstrated 

there is good cause to grant the extension.4  The Commission will not consider arguments 

that re-litigate the issuance of the certificate order, including whether the Commission 

properly found the project to be in the public convenience and necessity and whether the 

Commission’s environmental analysis for the certificate complied with the National 

Environmental Policy Act (NEPA).5  At the time a pipeline requests an extension of time, 

orders on certificates of public convenience and necessity are final and the Commission 

will not re-litigate their issuance.6  The Director of the Office of Energy Projects, or his or 

her designee, will act on all of those extension requests that are uncontested.

2 Contested proceedings are those where an intervenor disputes any material issue 
of the filing.  18 CFR 385.2201(c)(1).  

3 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).
4 Id. at P 40.
5 Similarly, the Commission will not re-litigate the issuance of an NGA section 3 

authorization, including whether a proposed project is not inconsistent with the public 
interest and whether the Commission’s environmental analysis for the permit order 
complied with NEPA. 

6 Algonquin Gas Transmission, LLC, 170 FERC ¶ 61,144, at P 40 (2020).



In addition to publishing the full text of this document in the Federal Register, the 

Commission provides all interested persons an opportunity to view and/or print the 

contents of this document via the Internet through the Commission’s Home Page 

(https://www.ferc.gov).  From the Commission’s Home Page on the Internet, this 

information is available on eLibrary.  The full text of this document is available on 

eLibrary in PDF and Microsoft Word format for viewing, printing, and/or downloading. 

To access this document in eLibrary, type the docket number excluding the last three 

digits of this document in the docket number field.

User assistance is available for eLibrary and the Commission’s website during 

normal business hours from FERC Online Support at (202) 502-6652 (toll free at 1-866-

208-3676) or email at ferconlinesupport@ferc.gov, or the Public Reference Room at (202) 

502-8371, TTY (202) 502-8659.  E-mail the Public Reference Room at 

public.referenceroom@ferc.gov.

The Commission strongly encourages electronic filings of comments in lieu of 

paper using the “eFile” link at https://www.ferc.gov.  In lieu of electronic filing, you may 

submit a paper copy which must reference the Project docket number.  

To file via USPS:

Debbie-Anne A. Reese, Secretary

Federal Energy Regulatory Commission

888 First Street NE

Washington, DC 20426

To file via any other courier:

Debbie-Anne A. Reese, Secretary

Federal Energy Regulatory Commission



12225 Wilkins Avenue

Rockville, Maryland 20852 

The Commission’s Office of Public Participation (OPP) supports meaningful 

public engagement and participation in Commission proceedings.  OPP can help members 

of the public, including landowners, community organizations, Tribal members and 

others, access publicly available information and navigate Commission processes. For 

public inquiries and assistance with making filings such as interventions, comments, or 

requests for rehearing, the public is encouraged to contact OPP at (202) 502-6595 or 

OPP@ferc.gov. 

Comment Date: 5:00 pm Eastern Time on April 14, 2025.

Dated: March 28, 2025.

Debbie-Anne A. Reese,

Secretary.
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