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Federal Energy Regulatory Commission
[Docket No. CP21-455-003]
Equitrans, L.P.
Notice Of Request For Extension Of Time

Take notice that on June 20, 2025, Equitrans, L.P. (Equitrans) requested that the
Commission grant an extension of time, until December 31, 2025, to complete its Well
3660 Plug and Abandonment Project (Project) located in Greene County, Pennsylvania, as
authorized in the Order Denying Protests and Authorizing Abandonment (Order).! The
Order authorized Equitrans to proceed with the Project under its Part 157 blanket
certificate. By Rule, the Project should have been completed within one year of the Order
date, or by October 23, 2024. The Commission has subsequently granted two extensions
of time, making the current date for the Project to be completed July 31, 2025.2

Equitrans asserts that, prior to completing the abandonment, it is required to obtain
approval from the Court of Common Pleas of Greene County, Pennsylvania so that
Peoples Natural Gas Company, LLC and the Plaintiff in the litigation may be present to
record the plugging and have their experts perform testing. Equitrans states that the judge

assigned to this matter recused himself from the case and the newly assigned judge has not

! Equitrans, L.P., 185 FERC 461,040 (2023).

2 Equitrans, L.P., Docket No. CP21-455-001 (delegated letter order issued October
22, 2024); Equitrans, L.P., Docket No. CP21-455-002 (delegated letter order issued
February 18, 2025).



yet scheduled hearings to conclude this matter. Thus, Equitrans requests an extension of
time until December 31, 2025 to complete the plugging and abandonment of Well 3660.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Equitrans’ request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain legal
status by becoming a party to the proceedings for this request, you should, on or before the
comment date stated below, file a motion to intervene in accordance with the requirements
of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and
the Regulations under the Natural Gas Act (NGA) (18 CFR 157.10).

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for NGA facilities when such requests are
contested before order issuance. For those extension requests that are contested,® the
Commission will aim to issue an order acting on the request within 45 days.# The
Commission will address all arguments relating to whether the applicant has demonstrated
there is good cause to grant the extension.> The Commission will not consider arguments
that re-litigate the issuance of the certificate order, including whether the Commission
properly found the project to be in the public convenience and necessity and whether the
Commission’s environmental analysis for the certificate complied with the National

Environmental Policy Act (NEPA).% At the time a pipeline requests an extension of time,

3 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1).

4 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).
S1d. at P 40.

¢ Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public



orders on certificates of public convenience and necessity are final and the Commission
will not re-litigate their issuance.” The Director of the Office of Energy Projects, or his or
her designee, will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register, the
Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov). From the Commission’s Home Page on the Internet, this
information is available on eLibrary. The full text of this document is available on
eLibrary in PDF and Microsoft Word format for viewing, printing, and/or downloading.
To access this document in eLibrary, type the docket number excluding the last three
digits of this document in the docket number field.

User assistance is available for eLibrary and the Commission’s website during
normal business hours from FERC Online Support at (202) 502-6652 (toll free at 1-866-
208-3676) or email at ferconlinesupport@ferc.gov, or the Public Reference Room at (202)
502-8371, TTY (202) 502-8659. E-mail the Public Reference Room at
public.referenceroom@ferc.gov.

The Commission strongly encourages electronic filings of comments in lieu of
paper using the “eFile” link at http://www.ferc.gov. In lieu of electronic filing, you may
submit a paper copy which must reference the Project docket number.

To file via USPS:

Debbie-Anne A. Reese, Secretary

interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.

7 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).



Federal Energy Regulatory Commission
888 First Street NE

Washington, DC 20426

To file via any other courier:

Debbie-Anne A. Reese, Secretary

Federal Energy Regulatory Commission

12225 Wilkins Avenue

Rockville, Maryland 20852

The Commission’s Office of Public Participation (OPP) supports meaningful
public engagement and participation in Commission proceedings. OPP can help members
of the public, including landowners, community organizations, Tribal members and
others, access publicly available information and navigate Commission processes. For
public inquiries and assistance with making filings such as interventions, comments, or
requests for rehearing, the public is encouraged to contact OPP at (202) 502-6595 or

OPP@ferc.gov.

Comment Date: 5:00 pm Eastern Time on July 8, 2025.

Dated: June 23, 2025.
Debbie-Anne A. Reese,

Secretary.
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