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[Project No. 1494-438]

Grand River Dam Authority; Notice of Revised Procedural Schedule for Filing 

Contaminated Sediment Report for the Proposed Project Relicense

On May 30, 2023, Grand River Dam Authority (GRDA) filed an application for a 

new license to continue to operate and maintain the 105.176-megawatt Pensacola 

Hydroelectric Project No. 1494 (Pensacola Project).  On September 23, 2025, 

Commission staff issued a study plan determination (SPD) for an outstanding request for 

a study plan modification related to a contaminated sediment transport study.  The SPD 

included an Integrated Licensing Process Plan and Schedule (Process Plan and Schedule), 

which among other things, required the filing of a final report for the contaminated 

sediment transport desktop study by April 21, 2026.  

On October 23, 2025, GRDA requested an 180-day extension of time to file the 

final study report.  GRDA requested the additional time to:  (1) identify and consult with 

experts from federal and state agencies, Tribes, local governments, and interested non-

governmental agencies; (2) allow time for GRDA and the stakeholders to refamiliarize 

themselves with the administrative record, as well as for GRDA to retain a consultant to 

conduct the study; and (3) prepare the study report.  

GRDA’s request is reasonable, and, therefore, is granted.  The revised Process 

Plan and Schedule, which reflects the 180-day extension of time to file the final study 

report, is provided below.  Further revisions to the schedule may be made as appropriate.
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Lead Activity Timeframe Deadline
FERC Study Plan Determination 

for Contaminated 
Sediment Transport Study 
and Desktop Contaminated 
Sediment Transport Study

September 23, 2025

GRDA Consult with Tribes, 
agencies, residents of 
affected communities, and 
people who manage 
GRDA’s project lands and 
adjacent lands to:  solicit 
information on 
contamination and 
contaminant transport and 
activities and practices that 
present potential human 
pathways for 
contaminants; review 
recreation records; and 
review TCPs, including 
those who use them.

No later than 30 
days after the 
Commission’s 
Study Plan 
Determination.

January 21, 2026

Stakeholders Submit any relevant 
information on 
contamination and 
contaminant transport and 
activities and practices that 
present potential human 
pathways for 
contaminants; review of 
recreation records, review 
of TCPs, including who 
uses them.

No later than 30 
days after GRDA 
submits 
solicitation.

March 22, 2026

GRDA Based on the identified 
contaminant pathways, 
GRDA would then review 
the literature on the risk of 
contaminant exposure, 
identify any potential 
contaminant exposure 
risks to affected people, 
and  identify possible (i.e., 
practical and effective) 
exposure mitigation 
approaches.

No later than 30 
days after 
stakeholders 
submit relevant 
information on 
contamination 
and contaminant 
transport and 
activities and 
practices that 
present potential 
human pathways 
for contaminants. 

May 21, 2026



Lead Activity Timeframe Deadline
GRDA GRDA would then 

develop a draft report on 
its findings and submit it 
to Oklahoma DEQ, the 
City, the Tribes, and other 
affected stakeholders for 
review.

No later than 60 
days after 
GRDA’s 
literature review 
is complete.

July 20, 2026

Stakeholders Submit comments on the 
draft report.

No later than 30 
days after GRDA 
submits the draft 
report for review.

September 18, 2026

GRDA Submit final report to the 
Commission, including 
documentation of 
consultation with 
Oklahoma DEQ, the City, 
the Tribes, and other 
affected stakeholders, 
copies of comments and 
recommendations, and 
specific descriptions of 
how comments from 
Oklahoma DEQ, the City, 
the Tribes, and other 
stakeholders were 
accommodated in the 
report.

No later than 30 
days after the 
deadline for 
comments on the 
draft report.

October 18, 2026

FERC Notice of acceptance and 
ready for environmental 
analysis.

No later than 45 
days after GRDA 
submits the final 
report

November 2, 2026

Any questions regarding this notice may be directed to Allan Creamer at 

(202) 502-8365, or by email at allan.creamer@ferc.gov.

(Authority: 18 CFR 2.1) 

Dated: December 12, 2025

Debbie-Anne A. Reese,

Secretary.
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