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Tennessee Gas Pipeline Company, LLC; Southern Natural Gas Company, LLC; 

Elba Express Company, LLC:  Notice of Schedule for the Final Order for the 

Mississippi Crossing Project and South System Expansion 4 Project

On June 30, 2025, Tennessee Gas Pipeline Company, LLC filed an application 

pursuant to section 7(c) of the Natural Gas Act (NGA) and part 157 of the Federal Energy 

Regulatory Commission’s (Commission) regulations requesting authorization for the 

proposed Mississippi Crossing Project.  On the same day, Southern Natural Gas 

Company, LLC and Elba Express Company, LLC filed an application pursuant to 

sections 7(b) and 7(c) of the NGA and part 157 of the Commission’s regulations 

requesting authorization for the proposed South System Expansion 4 Project.  On 

September 5, 2025, the Commission issued a Notice of Intent to Prepare an 

Environmental Impact Statement (EIS) establishing a schedule for the environmental 

review of the projects, including an anticipated issuance date for the final EIS of June 26, 

2026.1  

The projects are covered under Title 41 of the Fixing America’s Surface 

Transportation Act (FAST-41).  Under FAST-41, agencies are to publish completion 

1 For tracking purposes under the National Environmental Policy Act, the unique 
identification number for documents relating to this environmental review is EISX-019-
20-000-1751972052.  
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dates for all federal environmental reviews and authorizations.  This notice identifies the 

Commission’s anticipated schedule for issuance of the final orders for the projects, which 

is based on the anticipated issuance date for the final EIS.  We currently anticipate 

issuing the final orders no later than:

Issuance of Final Order July 31, 2026

If a schedule change becomes necessary, additional notice will be provided so that 

interested parties and the relevant agencies are kept informed of the projects’ progress.

(Authority: 18 CFR 2.1.)

     Dated: December 31, 2025. 

Debbie-Anne A. Reese,

Secretary.
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