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BILLING CODE 6717-01-P

DEPARTMENT OF ENERGY

Federal Energy Regulatory Commission

[Docket No. CP19-218-000]

Equitrans, L.P.; Notice of Request for Extension of Time

Take notice that on May 22, 2020, Equitrans, L.P. (Equitrans) requested that the
Federal Energy Regulatory Commission (Commission) grant an extension of time, until
March 31, 2021, to construct and place into service its TP- 4555 Bare Pipe Replacement
Project (Project) located in Westmoreland County, Pennsylvania. authorized on July 3,
2019. The Project will enable abandonment of approximately 3.85 miles of 20-inch-
diameter pipeline on the TP-4555 pipeline, replacing it with a newly constructed
approximately 3.92 miles of 20-inch-diameter pipeline.

Equitrans was initially required to construct the facilities and place them into
service by July 3, 2020. Equitrans now requests a nine-month extension of this deadline
through March 31, 2021. Equitrans states that due to delays in receiving the required
Pennsylvania Department of Environmental Protection permits, Equitrans was unable to
begin construction until May 12, 2020. Accordingly, Equitrans proposes a new
construction schedule, deferring the projected in-service date for the facilities to no later
than March 31, 2021.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Equitrans request may do so. No reply

comments or answers will be considered If you wish to obtain legal status by becoming a



party to the proceedings for this request, you should, on or before the comment date
stated below, file a motion to intervene in accordance with the requirements of the
Commission’s Rules of Practice and Procedure (18 CFR 385.214 or 385.211) and the
Regulations under the Natural Gas Act (18 CFR 157.10). *

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,” the Commission will aim to issue an order acting on the request within 45
days.®> The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.* The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with

the National Environmental Policy Act.” At the time a pipeline requests an extension of

! Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P
39 (2020).

2 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

8 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).
*1d. at P 40.

> Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public



time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
The Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the eLibrary link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TY'Y, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the eFiling link at http://www.ferc.gov. Persons

unable to file electronically should submit an original and three copies of the protest or

interest and whether the Commission’s environmental analysis for the permit order
complied with NEPA.

6 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).



intervention to the Federal Energy Regulatory Commission, 888 First Street, NE,
Washington, DC 20426.

Comment Date: 5:00 pm Eastern Time on June 16, 2020.

Dated: June 1, 2020.

Nathaniel J. Davis, Sr.,

Deputy Secretary.
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