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National Fuel Gas Supply Corporation; Notice of Request for Extension of Time

Take notice that on May 20, 2020, National Fuel Gas Supply Corporation
(National) requested that the Federal Energy Regulatory Commission (Commission)
grant an extension of time, until November 1, 2020, to construct and place into service
Brockway Modernization Project (Project) located in Jefferson and Elk Counties,
Pennsylvania authorized on July 3, 2019. The Project will enable replacement of
approximately 9.7 miles of 12-inch-diameter pipeline and certain related facilities.

National was initially required to construct the facilities and place them into
service by July 5, 2020. National now requests a four-month extension of this deadline
through November 1, 2020. National states that due to delays in receiving the required
permits, National was unable to begin construction until March 1, 2020. Accordingly,
National proposes a new construction schedule, deferring the projected in-service date for
the facilities to no later than November 1, 2020.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on National’s request for an extension of time
may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10). *

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are
contested,? the Commission will aim to issue an order acting on the request within 45

! Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P
39 (2020).

? Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).



days.® The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.* The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with
the National Environmental Policy Act.> At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
The Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the eLibrary link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TY'Y, (202) 502-
8659.

8 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).

*1d. at P 40.

> Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

6 Algonquin Gas Transmission, LLC, 170 FERC 61,144, at P 40 (2020).



The Commission strongly encourages electronic filings of comments, protests and
interventions in lieu of paper using the eFiling link at http://www.ferc.gov. Persons
unable to file electronically should submit an original and three copies of the protest or
intervention to the Federal Energy Regulatory Commission, 888 First Street, NE,
Washington, DC 20426.

Comment Date: 5:00 pm Eastern Time on June 12, 2020.

Dated: June 1, 2020.
Nathaniel J. Davis, Sr.,

Deputy Secretary.
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